


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Science Group Status 
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Submerged Oil Science Group 
Reassessment 

I Spring 2012 Sub Oil Reassessment I Began 5/7 I I E I 
L-------------------------------------------------~ 

Hydrodynamic Assessment & Modeling 

Sensitivity Testing 

Run Modified Scenarios 

Summary Report 

Submerged Oil Quantification 

Fall 2011 E 

Spring 2012 (pre-recovery) 

Fall 2012 (post-recovery) 
• denotes status updates since the last report 

En bridge Complete or N/A [JO Denotes Due Date 
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Science Group Status 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 
Evaluate lacement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

Further scenarios 

Monitoring and Management Plan 

ementation of ive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
• denotes status updates since the last report 

En bridge Complete or N/A [JO Denotes Due Date 
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Remediation Progress 

RECOVERY MONITORING 

Location 
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Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
Submerged Structures 1(6) 36. 1 in 5/8 Baseline Survey 

Submerged Structures 11(12) 

Control Points (3) 

OB 8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 
• denotes sites with status updates since the last report 

En bridge / In development .__ __ O _ ___,I Denotes Due Date 

Complete or N/A AII_Branc h_Progress_OS-07 -2012. x lsx 



Remediation Progress 
Remedial Investigation 

Legend 

Rlln Progress 30.89% 

ROW Access Obtained 35.50% 
Updated: May7, 2012 

c=J No Progress 



Daily Progress Tracking 
Personnel I Reso D I urces e ooye d 

5/7/2012 5/6/2012 5/7/2012 5/6/2012 

0 ~ - 0 Vac & Tanker ....----
Kalamazoo River System 

38 0 ~1-
-

Trucks 0 0 

Containment 11 0 

Submerged Oil 19 0 

Overbank 21 0 

0 _.- ------- 0 
Frac Tanks ~--~ 0 

- -
------

0 

26----~----- 0 
------Boats** 

_....----....--- 0 -- 0 ~ 

River Opening 1 0 
5 _.- -- 0 ~ 

Yellow Iron*** ~---r~ 
- _.-

0 - 0 

----Waste fv1anagement 17 0 

Security & Flaggers 5 5 
4 ---~----- 4 -

Roll-Off Boxes _.-

~ 0 
--------

0 
·--

Operations Center 45 2 Boom Locations 14 14 

Comm . Centers 3 0 

EPA 2 0 

5,425 .... ....----....--- 5,425 
Boom in River (ft) 

~~ 
-

0 0 

EPA Contractors 24 0 

Other ~encies 0 0 

DEQ 5 0 

DEQ Contractors 9 0 

TOTAL 200 7 
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Facility Sites 

• 8 CY in cells 
• 0 gal water 
• 4 Roll offs 



• Not a source to the river 

• Land owner is aware 

• For safety of the public 

• Cannot safely enter the building for residual removal 
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Water Conditions 
River Level Monltorlnc D-

DISCHARGE RATES 
-MP5.25 
-MP10.0 

MP 15.0 

Marshall, Ml 448 565 7 
-MP21 .5 

MP 35.0 

6 Historical Median 365 395 

Historic Bridge Park 
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Weather Forecast 
Tue 

Wed 

Thu 
a 

Fri 
ay 

Partly Cloud 

r ostly Cloud 

Sunny 

Sunny 
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Command & General Staff 
Updates for UC 

• Planning Section 
• Logistics Section 
• Operations Section 
• Safety Officer 
• Public Information Officer 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 


